

1 BILL NO. S-91-01-05

2 SPECIAL ORDINANCE NO. S-05-91

3 AN ORDINANCE approving Change Order No.
4 #1 FOR RES. #6168-90, WEST STATE
5 RAILROAD REMOVAL PROJECT with MARTIN,
6 INC. in connection with the Board of
Public Works and Safety of the City of
Fort Wayne, Indiana.


7 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF
8 THE CITY OF FORT WAYNE, INDIANA;

9 SECTION 1. That Change Order No. #1 FOR RES. #6168-90,
10 WEST STATE RAILROAD REMOVAL PROJECT with MARTIN, INC. in
11 connection with the Board of Public Works and Safety, for:


12 is necessary because additional signs
13 were ordered by Traffic Engineering to
facilitate the detour route;

14 involving a net increase of Three Hundred Thirty and 64/100
15 Dollars (\$330.64) all as more particularly set forth in the
16 specifications, and which is on file with the Office of the
17 Board of Public Works and Safety and is by reference
18 incorporated herein, made a part hereof, and is hereby in
19 all things ratified, confirmed and approved.

20 SECTION 2. That this Ordinance shall be in full force
21 and effect from and after its passage and any and all
22 necessary approval by the Mayor.

23 
24 Councilmember

25 APPROVED AS TO FORM
26 AND LEGALITY

27 
28 J. Timothy McCaulay
29
30
31
32

CHANGE ORDER

Change Order No. 1
Project No. _____
Name of Project WEST STATE BLVD. RAILROAD REMOVAL

Resolution No. 6168-90
Board Order No. 147-89
Date 12/12/90

To: MARTIN ENTERPRISES, INC.

(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
1	2	Type "A" Sign	34.57		69.14
2	14	Type "B" Sign	12.00		168.00
3	1	Type 3B Barricade	93.50		93.50
Total Decrease					
Total Increase					330.64
Net (Decrease) (Increase) Contract Price					

The sum of \$ 330.64 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>19,499.99</u>
Current Contract Price Adjusted by Previous Change Order	\$ _____
New Contract Price Including this Change Order	\$ <u>19,830.63</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by _____ calendar days due to this Change Order. The date for completion of all work shall be 9/28/90. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Melvin J. Jager (Chief ~~Asst.~~ Engineer) Date 12/12/90

Accepted by: Jim Martin (Contractor) Date 12-14-90

Approved by: Mark Z. Dennis (City Engineer) Date 12-14-90

Approved by: [Signature] (Owner) Date 12-26-90

[Signature]
[Signature]

Attested by: Patricia Crick Date 12-26-90

Change Order No. 1
Resolution No. 6168-90
Board Order No. 147-89

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Additional Signs were ordered by Traffic Engineering to
facilitate the detour route.

2. Will proposed change alter size of the project? Yes _____ No xx

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: NONE

Richard Romary

Richard Romary, Project Engineer

Read the first time in full and on motion by Jim Quintero, seconded by Silva, and duly adopted, read the second time in full and referred to the Committee on Finance (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Conference Room 128, City County Building, Fort Wayne, Indiana, on _____, the _____ of _____, 19____, at _____ o'clock _____ M., E.S.

DATED: 1-8-91

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Jim Quintero, seconded by Paul Helmke, and duly adopted, placed on its passage. ~~PASSED~~ LOST by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	<u>9</u>			
BRADBURY	<u>✓</u>			
BURNS	<u>✓</u>			
EDMONDS	<u>✓</u>			
GIAQUINTA	<u>✓</u>			
HENRY	<u>✓</u>			
LONG	<u>✓</u>			
REDD	<u>✓</u>			
SCHMIDT	<u>✓</u>			
TALARICO	<u>✓</u>			

DATED: 1-22-91

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL) (SPECIAL) (ZONING MAP) ORDINANCE RESOLUTION NO. S-05-91 on the 22nd day of January, 1991.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

ATTEST
Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 23rd day of January, 1991 at the hour of 11:30 o'clock A M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 28th day of January, 1991, at the hour of 3:30 o'clock P M., E.S.T.

Paul Helmke
PAUL HELMKE, MAYOR

Admn. Appr.

TITLE OF ORDINANCE: Change Order #1, Res. #6168-90, West State Railroad Removal Project.

DEPARTMENT REQUESTING ORDINANCE: Board of Public Works & Safety

SYNOPSIS OF ORDINANCE: Change Order #1 for Res. #6168-90, West State Railroad Removal is necessary because additional signs were ordered by Traffic Engineering to facilitate the detour route. Martin Enterprises Inc., is the contractor.

EFFECT OF PASSAGE: To facilitate completion of project.

EFFECT OF NON PASSAGE:

J-91-01-05

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase - \$330.64

ASSIGNED TO COMMITTEE:

BILL NO. S-91-01-05

REPORT OF THE COMMITTEE ON FINANCE

MARK E. GIAQUINTA, CHAIRMAN
DONALD J. SCHMIDT, VICE CHAIRMAN
BRADBURY, REDD, BURNS

WE, YOUR COMMITTEE ON FINANCE TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order
No. 1 FOR RES. #6168-90, WEST STATE RAILROAD REMOVAL PROJECT
with MARTIN, INC. in connection with the Board of Public Works
and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION
AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID
(ORDINANCE) (~~RESOLUTION~~)

DO PASS

DO NOT PASS

ABSTAIN

NO REC

Mark E. Giaquinta

Bradbury

Paula Burns

D Schmidt

DATED: 1-22-91

Sandra E. Kennedy
City Clerk